
AXAF Milestone Schedule

1998

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep OctStart FinishMilestones

Complete Volume II Electrical Tests 11/17/97 12/06/97

Comprehensive Acceptance Test 1A 11/17/97 01/27/98

End-to-End Test 1A & 1B 02/02/98 02/04/98

ISIM Delivery to TRW 02/12/98 02/12/98

ISIM Interface Verification Test 02/12/98 03/01/98

Acoustic Test 03/12/98 03/12/98

Comprehensive Acceptance Test 1B 03/28/98 04/21/98

Pre-Thermal Vacuum Functional Test 05/14/98 05/16/98

Thermal Vacuum Test 05/17/98 06/08/98

End-to-End Test 2 06/25/98 06/26/98

Comprehensive Acceptance Test 2 07/15/98 07/18/98

Planned Completion 08/14/98 08/14/98
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= Milestone Established Dec. 1, 1997

= Current Estimate Mar. 3, 1998
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